
 

  

 

 

SCHEDULE: 

— Fourth Quarter — 

EA #1SS47 

EFIS Project ID: 0412000606 

Description:  

Slide repair due to storm damage on southbound 
I-680 at Stone Valley Road off-ramp. 

Scope:  

The scope of this project includes slide repair 
and slope stabilization by placing rock slope           
protection at the failed areas, and repairing      
existing crib wall. The scope of work also in-
cludes installing anchor wire mesh system along 
the  embankment behind the sound wall at the         
off-ramp. 

Environmental: 

Document Type — CE/CE 
Permit — No permits required. 

Right of Way: 

TCE —3 
No. of Permanent Easement –3 
No. of Full Take — None 
No. of Partial Take — None 
Utility Relocation/Protection — None 

PROJECT NOTES: 

Project was voted on August 27, 2015. 

Project Manager:  Hamid Fathollahi (PH: 510-286-6018) 
Environmental Task Mgr: Moujan Mostaghimi (PH: 510-286-5619) 

Design Task Manager:  Ron Tsung (PH: 510-286-5295) 

 

EAST REGION: 

Contra Costa 680 — PM R10.1/R11.0 

N 

Milestone Baseline Revision* 

    200:  PAED 8/11/13 8/11/13 (A) 

    380:  PSE (100%) 2/5/15 6/19/15 (A) 

    410:  RWC 6/15/15 6/22/15 (A) 

    460:  RTL 6/15/15  6/30/15 (A) 

    480:  ADV 9/28/15 10/19/16 (A) 

    495:  AWARD 12/30/15 01/05/16 (A) 

    600:  CCA 12/30/16 12/30/16 

* Revision(s) Based Upon D4 PRSM Report Dated 0910/15 
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